ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK
MARCH 2001 - SEPTEMBER 2002

COST RANGE: The following symbols are used:
A - $100,000 to $500,000
B - $500,000 to $1,000,000
C - $1,000,000 to $5,000,000
D - $5,000,000 to $10,000,000
E — Over $10,000,000

PROJECT NAME

L-385, MO

Blue River Channel, MO

Missouri R. F&W
Mitigation
- Lower Hamburg
- Columbia Bottoms
- Worthwine

Expanded MO R.
Mitigation

Rathbun Lake, IA;
Sec 1135

Milford Lake, KS;
Sec 1135

Lake Nemaha, KS;

KANSAS CITY DISTRICT

CIVIL WORKS

CONTRACT ITEM
(TYPE OF WORK)

Flood Control (Small
Business

Flood Control (Large
Business

Flood Control/lUPRR Bridges

Mitigation Construction
Mitigation Construction
Migitation Construction

EIS

Restoration

Restoration

Aquatic Restoration
Sec 206

PLANNED

DATE OF

ADVERTISING COST

(FY/IQUARTER) RANGE
01/4 E
01/4 E
01/4 D
01/4 C
01/4 C
02/4 C
01/4 A
01/4 C
01/4 C
01/4 B



PROJECT NAME

Fort Leavenworth
Repair Water
Treatment Plant

Fort Leonard Wood
Whole Neighborhood
Renewal

Fort Leonard Wood
Trainee Barrack
Complex

Fort Riley
Advance Waste Water
Treatment Facility

Fort Riley
Consolidate TMC

Fort Riley
Barracks Upgrade

Fort Riley
Barracks Upgrade

McConnell AFB
KC-135 Squad Ops

Fort Leonard Wood
Airfield
Improvements

Whiteman AFB
B-2 Munitions
Assembly

KANSAS CITY DISTRICT

MILITARY WORKS

PLANNED

DATE OF
CONTRACT ITEM ADVERTISING COST
(TYPE OF WORK) (FY/QUARTER) RANGE
Upgrade of Existing 01/3 D
Water Treatment
Plant
Construct 24 Housing Units 01/3 C
Construct five Trainee Barracks 01/3 E
w/Battalion Headquarters,
Dining Hall and Central Chiller
Plant
Construct new Waste Water 01/3 E
Treatment Facility
Construct new Consolidate 01/4 D
Troop Medial Clinic
Renovate Historic Barracks 01/3 E
Building 411, 410, 208, 227
Renovate Historic Barracks 01/3 E
Building 214, 223, 404, 402
Construct Squad Operations 01/3 D
Training and Admin Facility
Miscellaneous Upgrades to 01/3 C
Electrical and Pavement
Construct Munitions 01/3 D

Assembly Facility



PROJECT NAME

Whiteman AFB
B-2 Conventional
Munitions Igloos

McConnell AFB
Approach Lighting
System

Whiteman AFB
Littoral
Surveillance
System

Fort Leonard Wood
West Gate Access
Road

Fort Riley
Utility
Privatization

KANSAS CITY DISTRICT
MILITARY WORKS

(Con’t)

PLANNED

DATE OF
CONTRACT ITEM ADVERTISING COST
(TYPE OF WORK) (FY/QUARTER) RANGE
Construct Storage Igloos 01/3 C
Upgrade Airfield Approach 01/3 C
Lighting System
Construct Facility to Support 01/3 C
Littoral Surveillance Mission
Construct new Access Road 01/4 E
to West Gate
Contract to Operate and 01/4 E
Maintenance Electrical and
Gas Service
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